Day 45 Project Acceptance Checklist

All 23 contractual deliverables have been generated and verified for project sign-off. Financial amounts are reported in INR Crore; dashboard and reporting views label simulated market-cap and stock-price datasets as SIMULATED.

ID	Sprint	Deliverable	Status
D-01	Sprint 1	nifty100.db	COMPLETE
D-02	Sprint 1	load_audit.csv	COMPLETE
D-03	Sprint 1	validation_failures.csv	COMPLETE
D-04	Sprint 1	exploratory_queries.sql	COMPLETE
D-05	Sprint 2	financial_ratios table	COMPLETE
D-06	Sprint 2	capital_allocation.csv	COMPLETE
D-07	Sprint 3	screener_output.xlsx	COMPLETE
D-08	Sprint 3	screener_config.yaml	COMPLETE
D-09	Sprint 3	peer_comparison.xlsx	COMPLETE
D-10	Sprint 3	92 radar charts	COMPLETE
D-11	Sprint 4	Streamlit dashboard (8 screens)	COMPLETE
D-12	Sprint 4	valuation_summary.xlsx	COMPLETE
D-13	Sprint 5	cashflow_intelligence.xlsx	COMPLETE
D-14	Sprint 5	pros_cons_generated.csv	COMPLETE
D-15	Sprint 5	analysis_parsed.csv	COMPLETE
D-16	Sprint 5	92 company tearsheets	COMPLETE
D-17	Sprint 5	11 sector reports	COMPLETE
D-18	Sprint 5	Portfolio summary PDF	COMPLETE
D-19	Sprint 6	cluster_labels.csv	COMPLETE
D-20	Sprint 6	FastAPI server (16 endpoints)	COMPLETE
D-21	Sprint 6	pytest_report.html	COMPLETE
D-22	Sprint 6	analyst_guide.pdf	COMPLETE
D-23	Sprint 6	acceptance_checklist.pdf	COMPLETE

Release gate: **PASS**. The final pre-sign-off test run completed with zero failures. Sign-off owner: _____ Date: _____